ABC Corp project charter		
Project title	Project Timekeeper	
Company background	ABC Corp is a medium-sized technology company specializing in consumer electronics. With a strong focus on innovation, ABC Corp aims to launch a new smartwatch to capitalize on the growing wearable technology market. The smartwatch, codenamed "Project Timekeeper," is intended to offer advanced health monitoring features, seamless integration with smartphones, and a sleek design targeting young professionals and fitness enthusiasts. Through this project, the Corp targets at least 10% market share in the first year of product launch and is looking to see itself as a key player in the wearable technology market.	
Project objectives	**Project success criteria:**	• Launch Project Timekeeper within 12 months of charter approval. • Deliver within the approved $5 million budget. • Achieve at least 10% share of the wearable market in the first 12 months after launch. • Meet all agreed health-monitoring, integration and design requirements at launch. • Improve customer experience: target a customer satisfaction score of 4.2/5 or higher in the first six months after launch.
	Quality assurance criteria	• Health metrics (e.g., heart rate, blood oxygen, sleep) validated against reference devices within agreed accuracy tolerances. • Seamless, reliable data sync with supported smartphones and tablets, and accurate report generation. • Passes all required safety, battery, water-resistance and regulatory certifications. • Passes durability, reliability and usability testing with no open critical or high-severity defects at release. • Health data privacy and security requirements met (encryption, user consent, applicable data-protection law).
	Intended project benefits	• Strengthens ABC Corp's position as a key player in wearable technology. • Increased sales and revenue from a new product line. • Improved customer experience and brand loyalty through connected health insights. • Captures a share of the growing wearable market among young professionals and fitness enthusiasts.

		• Builds in-house health-sensing and mobile-integration capability for future products.
Project scope statement		Project scope (the work): • Market and user research; requirements definition. • Industrial design, hardware, firmware and companion app development (smartphone and tablet). • Prototyping, testing, certification and pilot production. • Manufacturing set-up with partners, launch marketing, sales channel readiness and support training. Product scope (the smartwatch): • Real-time health monitoring, data collection and report generation. • Integration with smartphones and tablets; sleek, wearable design. Out of scope: • Other device lines, clinical-grade medical claims, and post-launch product enhancements beyond the first release.
Project milestone list		• **M1** Charter approved; project team and plan in place. • **M2** Market research and requirements signed off. • **M4** Design freeze (hardware and UX). • **M6** Working prototype and companion app alpha complete. • **M8** Health-metric validation and integration testing complete. • **M9** Regulatory and quality certifications obtained. • **M10** Pilot production run approved. • **M11** Marketing and sales channels ready; go/no-go decision. • **M12** Commercial launch and project closure.
Project deliverable		A market-ready smartwatch (Project Timekeeper) that monitors real-time health metrics and syncs with smartphones and tablets for data collection and report generation, targeting young professionals and fitness enthusiasts. Supporting deliverables: • Companion mobile app and reporting features. • Certified product and test/quality records. • Manufacturing and supply-chain set-up. • Launch marketing plan and user documentation.
Project schedule		Total duration: 12 months from charter approval. • Initiation and planning: months 1-2. • Design: months 2-4. • Development and prototyping: months 4-7.

	• Testing and certification: months 7-10. • Production and launch preparation: months 9-11. • Launch and closure: month 12.
Project budget	Total budget: $5,000,000 • Hardware R&D and design: $1.6M • Software, app and cloud development: $0.9M • Prototyping, testing and certification: $0.6M • Manufacturing tooling and pilot production: $0.7M • Marketing and launch: $0.7M • Contingency reserve (10%): $0.5M
Key stakeholders	• Executive sponsor / CEO: approves charter, provides strategic direction. • CFO / Finance: budget approval and cost control. • Project manager: leads planning, execution and reporting. • Engineering and R&D teams (hardware, firmware, software): design and build the product. • QA and regulatory team: testing and certification. • Marketing and sales: positioning, launch, channels. • Suppliers and contract manufacturers: components and production. • Customer support: post-launch assistance. • Customers (young professionals, fitness enthusiasts) and regulators.
Assumptions	• Funding of $5M is approved and available as scheduled. • Skilled engineering, design and QA staff are available when needed. • Required sensors and components can be sourced at expected cost and quality. • The product will be compatible with major smartphone and tablet platforms. • Target market demand remains strong through launch. • Executive sponsors will make timely decisions and approvals.
Constraints	• Time: launch within 12 months. • Cost: fixed $5M budget. • Resources: limited team size for a medium-sized company; shared with other products. • Regulatory and certification lead times; health-data privacy rules. • Dependence on supplier lead times and manufacturing capacity.

	• Technical: battery life, size and sensor accuracy limits in a slim design. • Possible time-zone and location differences with suppliers and partners.
Risks	• Schedule delay (certification or supplier lead times). Likelihood: medium; Impact: high. Mitigation: start certification early, use buffer, secure backup suppliers. • Budget overrun. Likelihood: medium; Impact: high. Mitigation: monthly cost reviews, 10% contingency, change control. • Inaccurate health data. Likelihood: low-medium; Impact: high. Mitigation: early validation against reference devices, iterative testing. • Data privacy or security breach. Likelihood: low; Impact: high. Mitigation: security-by-design, encryption, audits. • Competitor launches or weaker-than-expected demand. Likelihood: medium; Impact: medium. Mitigation: ongoing market tracking, early customer feedback, flexible marketing plan. • Component shortages. Likelihood: medium; Impact: medium. Mitigation: multi-sourcing, early orders.

Signing authorities

_____

Chief Executive Officer (Executive Sponsor)

of ABC Corp | Date: _____

_____

Chief Financial Officer

of ABC Corp | Date: _____

_____

Chief Technology Officer / VP Product Development

of ABC Corp | Date: _____

_____

Project Manager

Project Timekeeper, ABC Corp | Date: _____